

John Deere Augmented Reality Mobile App
492 Weekly Report - MAY1609
Week 26 (4/09/16 - 4/15/16)

Advisors: Manimaran Govindarasu

Client: Benazir Fateh, Intelligent Solutions Group, John Deere, Urbandale

Members:

Collin Goedken, Team Leader

Josh Harper, Key Concepts Holder

Jordan Harper, Webmaster

Matt Koziy, Key Concepts Holder

Ben Myshkowec, Communicator

Brent Barth, Communicator

Joel DeLong, Webmaster

Project Title: Augmented Reality Mobile App for Vehicle Maintenance

Weekly Summary

This week we had a group meeting to make changes to our final presentation. From this we were able to help the timing on our presentation as well as the information. The other important thing we worked on was our final poster. Lastly, we have still been in development trying to finish the cloud storage.

Meeting Notes

Group Meeting

Duration: 1 Hour

Purpose and Goals:

- Change Presentation
- Start poster
- Finish the cloud storage

Achievements:

- Almost finished our presentation
- Great start to our poster
- Almost finished with cloud storage

Pending Issues

- Finish presentation

- Finish poster
- Testing

Plans for next week

- Finish Presentation
- Finish Poster
- Finish Development

Individual Contributions

Collin: Presentation / Poster(4 hours)

Matt: Presentation / Poster(3 hours)

Brent: Presentation / Poster / Cloud(4 hours)

Joel: Presentation / Poster / Cloud(4 hours)

Ben: Presentation / Poster (2 hours)

Jordan: Presentation / Poster(2 hours)

Josh: Presentation / Poster (2 hours)

Total Contributions (Running Total):

Collin: 144 hours

Matt: 124 hours

Brent: 105 hours

Joel: 101 hours

Ben: 81 hours

Jordan: 84 hours

Josh: 77 hours